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QUARTERLY REPORT 
 

Project Name: Multi-sectoral Assistance for Populations in Crises (The MAP Project)  

Country:  Somalia 

Agreement Number: AID–OFDA–G–13–00135 

Reporting Period: Apr 1, 2015 to Jun 30, 2015 

 
 

OVERVIEW 

This is the seventh quarterly report for the MAP project covering activities implemented between April and 
June 2015. The report captures project achievements as well as the implementation challenges encountered 
during the reporting quarter.  

 

SECTOR : ECONOMIC RECOVERY AND MARKET SYSTEMS (ERMS) 

 

 

 
 

Subsector 1: Microfinance 

Community savings and lending groups: (Puntland)  
 

- During the reporting quarter, members of six (6) VSLA groups (15 females per group) formed in Garowe 

in Quarter 5 were trained. Training was conducted by CARE staff and covered basic numeracy skills, book 

keeping and recording of transactions, group management, saving and lending procedures and VSLA 

approaches. CARE staff also conducted mentoring sessions and had one-on-one meetings with VSLA 

groups to monitor formation progress.  4 VSLA groups were from IDP community in Garowe and remaining 

2 from host communities. 

- To-date, 15 VSLA groups have been formed and estimated beneficiaries (directly and indirectly) is 

approximately 1,928 persons (960 male, 968 female). See Annex 1 for details. 

 

Table 1: VSLA groups’ breakdown by location 
 

# Location/camp  District  Region  # of Groups Female  Male 

1 Hodan  Garowe  Nugaal 1 15 0 

2 Hodan Garowe  Nugaal 1 15 0 

3 Hiraan  Garowe  Nugaal 1 15 0 

4 Banadir Garowe  Nugaal 1 15 0 

5 Shabele  Garowe  Nugaal  2 30 0 

 Totals   6 90 0 

 

 

Subsector 2: Temporary Employment 

 Cash-for-Work (CFW) in Puntland and Mogadishu 
 

- During the reporting quarter, 820 beneficiaries (580 females and 240 males, each representing a 
household) benefited from Cash-for-Work activities in Garowe, Qardho, Bosaso towns and Mogadishu as 
shown in below table: 

 
Table 2: CFW beneficiaries by sex and locations 
 

Objective: Restore economic assets for returnees and provide temporary employment for 
vulnerable IDPs residing in camps. 
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# Location Male Female Total households 

1. Bosaso IDP camps 9 241 250 

2. Qardho IDP camps 8 92 100 

3. Garowe IDP camps 7 93 100 

4. Lasanod  179 41 220 

5. Mogadishu IDP camps 37 113 150 

 Totals 240 580 820 

 
o Except for the 220 beneficiaries in Laasanod district who were engaged in rehabilitation of key 

water infrastructure prioritized by local communities, all others in Bosaso, Qardho, Garowe 
and Mogadishu, beneficiaries were engaged in garbage collection in the IDP camps.  

 

- Unskilled beneficiaries were paid a daily wage rate of US$5 while skilled beneficiaries were paid US$10. 
- In Erigavo and El-Afweyn districts (Sanaag region), 18 additional beneficiaries were selected on top of the 

162 already selected in Quarter 6. The Cash-for-Work activities on rehabilitation of key water infrastructure 
were delayed to start in Quarter 8 (July – Sept 2015) when the dry spell begins since that is when 
households face challenges related to lack of employment opportunities. 

-  A total of USD 97,500 was channeled into program areas through CFW activities. Average USD amount 
per person earned is USD$100.5. Table below provides breakdown of beneficiaries by locations and 
amounts earned. 

 

Table 3: Total USD amounts channeled into program area 
 

# Location 
No. of beneficiaries USD Amounts earned Average USD 

amount  per person 
earned Unskilled Skilled Total Unskilled Skilled Total 

1. Bosaso 250 - 250 25,000 - 25,000 100.0 

2. Qardho 100 - 100 10,000 - 10,000 100.0 

3. Garowe 100 - 100 10,000 - 10,000 100.0 

4. Lasanod 200 20 220 20,000 2,500 22,500 102.3 

5. Mogadishu 150 - 150 30,0001 - 30,000 100.0 

  Total   820   97,500 100.5 

 
- Post-cash distribution monitoring (PDM) was conducted to assess beneficiaries’ satisfaction on cash 

distribution process, whether they received their entitlements and impact of cash on livelihoods. The PDM 
report is available separately and key findings include: 

o All (100%) beneficiaries reported receiving their cash entitlements for the two months each at 

$100 per month. 

o Beneficiaries were largely aware of the Complaint Response Mechanism (CRM) with 71% 

stating that they were aware of the complaints mechanisms. 

o 86% of PDM respondents reported that the timing and location were adequate. 

o No conflict or community jealousy over the cash transfer was reported. 

o Meals taken after cash transfer has been reported to be good where the majority of the 

beneficiaries able to access 2 meals per day.  

o Beneficiaries reported that cash program has enhanced their status within household since 

they were can able to access basic needs and have improved the morale of the family in 

general. 

                                                            
1 Includes USD 18,000 earned by 150 beneficiaries in Mogadishu between Feb and March 2015 which was not reported in Quarter 6. 
That was an oversight. 
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SECTOR 2: HUMANITARIAN COORDINATION & INFORMATION MANAGEMENT  
 

 

 

 

Subsector 1: Coordination 

During this reporting period, the project has continued to effectively implement its core activities of information 
sharing, coordination, representation and advocacy between April to June 2015. The SNC supported 
humanitarian coordination efforts and represented NGOs with increased regional presence and capacity in 
Somalia. There are 71 NGOs working in Somalia actively coordinated through the Consortium’s diverse 
platforms/forums. In addition, the following activities have been undertaken in the seventh quarter of the 
project: 

- The Consortium hosted 3 Monthly Membership coordination meetings at the headquarter level, 2 
Steering Committee meetings and 3 Regional Monthly Membership coordination meetings. In addition, 
operational coordination meetings were also facilitated and held, including but not limited to, a 
consultative NGO meeting prior to the scheduled UN Special Police Unit (SPU) meeting called for by 
the Humanitarian/Resident Coordinator (HC/RC) Philippe Lazzarini. The essence of the consultative 
meeting was to provide a platform for NGOs to have a common position and clear redlines on the 
same issues. The feedback from the mentioned consultative meeting would then be input into the 
development of a Memorandum of Understanding (MoU) that is to be signed by the Government in 
Puntland and Somaliland. This therefore would assist in pacifying issues experienced by NGOs 
regarding SPU escorts. Discussions on SPUs are still underway. Furthermore, the Consortium 
facilitated an Informal Debriefing between NGOs and Donors on the Somali Health Sector. The 
debriefing was to open honest discussions with donors on the situation at hand, challenges faced and 
way forward regarding the health sector in Somalia. The Consortium has also convened and facilitated 
3 Resilience working group meetings, 3 Advocacy meetings, 1 Risk working group meeting, 2 Money 
Transfer Operator (MTO) working group meetings and co-hosted 1 Somali humanitarian 
communications meeting.   

- In this reporting period, the Consortium has actively engaged in advocacy efforts and initiatives. 
Forced evictions are becoming more prominent and the Consortium in collaboration with the Protection 
Cluster recently concluded a joint Protection Call on the same. The Protection Call was then shared 
with HC/RC Philippe Lazzarini. The Consortium also in collaboration with member organisations, 
facilitated development of key messaging on forced evictions. Following MTO closures in April 2015, 
a MTO working group was formed. The sole purpose of the group was to advocate and lobby for a 
permanent solution to having a transparent and legal method of transferring funds from Kenya to 
Somalia. Discussions are still on-going. 

- The Consortium Director, the Regional Focal Points and the overall Consortium team represented 
NGO Consortium members and their constituency at international, national and local levels in a variety 
of coordination mechanisms and vis-a-vis other stakeholders including donors, local government and 
UN agencies/staff. During the reporting period, the Director and the team have, amongst others, 
represented members in the following fora: Humanitarian Country Team (3 meetings) and Yemen 
Task Force (12). Member issues were raised in these fora and meeting outputs shared with 
membership. At regional level, the Consortium’s director has had bilateral meetings with local 
authorities in Garowe, Puntland; Interim South West Administration (ISWA) and the Federal 
Government of Somalia (FGS) in Mogadishu through Steering Committee members. The Consortium 
continued to provide a forum for the NGOs to have face to face meetings with key stakeholders, 
thereby facilitating access to key stakeholders and convened an NGO meeting with the UN Risk 
Management Unit. NGO concerns and challenges with operational context and other strategic issues 
were articulated at the aforementioned meetings. The Consortium engaged in informed dialogue on 
the deteriorating humanitarian situation and operating environment in Somalia. 

Objective: Support the Somalia NGO Consortium in providing a forum for strategic coordination, 

collaboration, and information exchange among NGOs operational in Somalia. 
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- A new Regional Advisory Board, based in Mogadishu will be elected in the coming months. This is not 
only to enhance coordination but to assist in advocacy efforts with the Federal Government of Somalia. 
The Consortium is in the process of recruiting a Senior Advocacy Information Officer and a Mogadishu 
Focal Point. Furthermore, the director visualises increased visits and thus, having stronger presence 
in Somalia. 

- The Consortium proactively rallied its members and provided a platform for agencies to identify 
common approaches to taxation, registrations and other requests in the operating environments. The 
Consortium also ensured that key stakeholders were briefed and kept informed throughout and 
continues to do so. 

 

SECTOR 3: LOGISTICS SUPPORT, RELIEF COMMODITIES  

 

 

 
 

 

Subsector 1: Non-Food Items (NFIs) 

Provision of NFI kits 
 

- 10 NFI kits were distributed to 10 displaced households in Dhahar town (benefiting 72 individuals, 40 
females and 32 males). The 10 households were among those displaced by the Galgala conflict in Sanaag 
region.  

Table 4: NFI Beneficiaries’ breakdown by age and sex 

Location Number of beneficiaries  

Dhahar < 5 years 6 - 17 years 18 - 49 years  > 49 years  Total 

Male Female Male Female Male Female Male  Female 

4 7 21 19 5 7 2 7 72 

 
- Each NFI kits consisted of 1 plastic sheet, 2 blankets, 2 sleeping mats,1 kitchen set, 2 jerry cans, 2 sanitary 

cloths and 1 bar soap in line with Somalia NFI/ shelter cluster guidelines.  
- Post distribution monitoring (PDM) of the 240 NFI kits distributed in Quarter 6 was conducted in May 2015 

to monitor beneficiary satisfaction on usefulness and quality of items distributed and overall distribution 
efficiency in Xalin village and surrounding pastoral communities. The PDM report is available separately 
– please see Annex 2 for key findings. 

 
 
Provision of NFI kits 
 

- The project distributed 150 Dignity kits to 150 female beneficiaries (100 in Bosaso and 50 in Garowe. Kits 
consisted of the following: Dresses (3 pcs), shawls (3 pcs), sanitary clothes (9 pcs), bar soaps (3 pcs), 
powder soap 100g (3 pcs), petticoats (3 pcs), and headscarves (3 pcs). 

 
 

Subsector 2: Transport (Air/land/sea)  

- Activities completed in phase 1. 

 

SECTOR 4: NUTRITION 

 

Objective: Ensure immediate replacement of essential household items for vulnerable IDPs residing 

in camps and support the voluntary return of IDPs to their places of origin through transport 

logistics. 

Objective: To provide curative and preventative care for the moderately and severely acutely 

malnourished individuals in the targeted locations  
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- A total of 2,221 beneficiaries were screened in Bosaso, Qardho and Lower Juba out of which, 677 
beneficiaries (315 severely malnourished children < 5 years, 254 moderately malnourished children < 5 
years and 108 pregnant lactating mothers were admitted. During this Quarter Ten (10) sites provided 
nutritional interventions for Outpatient therapeutic Program in Qardho (2), Lower Juba (4) and Bosaso (4 
new sites) and Six (6) sites provided  Supplementary Feeding Program services in Lower Juba (4) and 
Qardho (2). 

 

 

Subsector 1: Infant and Young Child Feeding and Behavior Change 

N1. Promotion of Breastfeeding and Complementary Feeding Practices 

- A total of 636 care givers have been reached with both individualized and group counselling sessions. 
335 pregnant and lactating women received individualized counselling sessions while 301 beneficiaries 
(16 males and 285 female) attended group counselling sessions. The pregnant and lactating mothers 
received messages on proper positioning and attachment of the child to the breast which was 
demonstrated by the role model mothers. The beneficiaries also received IYCF messages on the benefits 
of colostrum and the breast milk to the child and mother after giving birth, disadvantages of bottle feeding 
and more so use of infant formula milk before the age of 6 months and the importance of continued 
breastfeeding for up to the age of 2 years and beyond. In addition, 25 appreciation kits were distributed 
to 25 lactating mothers who have shown improved breastfeeding practices in Dobley as an appreciation 
for the improved practices as well as serve as role models for the rest of the mothers. Each appreciation 
kit consisted of 2 cooking pans, 4 bowls and 4 mugs.  

 

N2. Demonstrations and Campaigns 

- In Qardho, cooking demonstrations involving practical preparation of various food groups was conducted 
to sensitize and promote use of locally available and accessible nutritious foods. A total of 60 pregnant 
and lactating mothers and mothers with malnourished children benefitted from the cooking demonstration 
sessions. The cooking demonstration was important in informing the community about the use and 
importance of locally available foods, it is nutritional benefits and how to prepare different food items to 
derive maximum nutritional benefits.  

 

Subsector 2: Management of MAM 

- A total of 362 moderately acutely malnourished persons were admitted in Qardho and Lower Juba. In 
Qardho, 114 children under 5 years (53 males and 61 females) and 74 pregnant and lactating mothers 
were admitted, while in Lower Juba, 140 children under 5 years (68 males and 72 females) and 34 
pregnant and lactating mothers were admitted.  

- A total of 571 children under-five years (307 males and 264 females) exited from the Supplementary 
Feeding Program (SFP) (482 in Lower Juba and 89 in Qardho, including 3 transfers to the Outpatient 
Therapeutic Program (OTP). Out of the total discharges reported, 562 were successfully cured (99%), 5 
defaulted (0.88%), 1 non recovered (0.17%) and 3 transferred (0.5%) to OTP. Additionally, 205 pregnant 
and lactating mothers (168 in Lower Juba and 37 in Qardho) were discharged from the program, 202 were 
discharged as cured (98.5%) and 3 defaulted (1.5%). 

 

Subsector 3: Management of SAM 

- 315 severely acutely malnourished children under 5 years were admitted (164 males and 151 females) in 
the OTP program in Bosaso (241), Qardho (35) and Lower Juba (39). A total of 286 exited from the OTP 
program, 263 under-fives were successfully discharged and cured (95%). 9 defaulted (3.2%), 6 non-cured 
(2.2), 9 transferred (3.2%) and no deaths reported (0%).  
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SECTOR 5: PROTECTION 

 

 

 

Subsector 1: Prevention and Response to Gender-based Violence 

Support to referral of survivors:  

- A total of 62 female GBV survivors (19 in Garowe and 43 in Bosaso) were identified and assisted through 
psychosocial counseling, and referral to other service providers such as Garowe Hospital, Matakaal, 
Bosaso General Hospital, TASS and GRT for health assistance; Legal aid association for legal support 
and police for security services.   

 

Table 5: Identified GBV types by locations  

# GBV type Location 

Bosaso Garowe Total 

1. Denial of resources 0 0 0 

2. Physical assault 26 13 39 

3. Rape 9 0 9 

4. Sexual assault 4 6 10 

5. Emotional abuse 4 0 4 

 TOTAL 43 19 62 
 

 

Provision of CMR Services  

- During the reporting period rape cases seem to have increased in Bossaso. The most vulnerable to this 
GBV type being IDP women, living in camps with little security, especially at night. The Clinical 
management of Rape (CMR) Focal Point based in Bosaso general Hospital significantly enhanced her 
intervention, attending GBV survivors referred not only by CARE but also by other organizations as well 
as women who approach the Hospital on their own.  

- The CMR FP assisted a total of 10 rape survivors, 7 of which were referred by CARE. 1 rape case was 
identified also in Garowe but received assistance from another organization. 

 

 

Community based GBV monitoring and reporting  

- CARE participated in GBV Working Group meetings at national level in Nairobi in May and at regional 
level in Bosaso and Garowe on a monthly basis.   

- 6 monthly meetings (3 in Garowe and 3 in Bosaso) were organized with the GBV Focal Points to discuss 
ways of handling GBV cases and how to enhance our awareness raising activities. 

- 36 GBV Focal Points conducted GBV awareness campaigns in Garowe and Bosaso reaching 4,540 
beneficiaries (1,933 males and 2,607 females). In Garowe, a total of 1,300 (637 men and 663 women) 
benefited from these campaigns while in Bosaso, 3,240 (1296 men and 1944 women) were reached being 
2430 IDPs and 810 host community members. 

 

 

Staff and Partners training   

- CARE conducted several consultations with the GBV Working Group and the CMR Taskforce to find a 
suitable facilitator for the CMR training. The training was finally planned for the 21-23 April in Bosaso. Due 
to the terroristic attack to UNICEF in Garowe the two facilitators (UNICEF and UNHCR staff) were advised 
not to conduct the activity. The training was therefore delayed and is now planned for the 26-30 July.    

 

Subsector 2: Psychosocial Support Services 

Provision of Psychosocial Counseling  

Objective: To provide effective, efficient and coordinated delivery of appropriate protection 

assistance to IDP camp-based populations (women, girls, boys and men) in Puntland 
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- 58 GBV survivors (20 in Garowe and 38 in Bosaso) benefited from one-to-one counseling sessions. 91% 
of these survivors (53 individuals) have reported to have improved or fully recovered from their past 
traumatic experiences.  

- A Psychosocial well-being report was developed with the analysis of the base-line findings of the survey 
conducted in selected IDP camps in Bosaso and Garowe (report available on demand). 

 
 

SECTOR 6: WATER, SANITATION AND HYGIENE (WASH) 

 

 
 
 
 

Subsector 1: Environmental Health  

Garbage Collection and Disposal (Cash for Work):  

- During the reporting quarter, garbage collection through CFW continued in Bosaso, Garowe and 
Mogadishu IDP camps. 250 beneficiaries in Bosaso, 100 in Qardho, 100 in Garowe and 150 in Mogadishu 
were involved in collection and disposal of garbage in the camps. Collection and disposal of solid wastes 
benefited approximately 40,418 persons in IDP camps in Garowe, Qardho and Bosaso. 

 
 

Subsector 2: Hygiene Promotion 

Hygiene Promotion Activities:  

- During the reporting quarter, approximately 21,448 beneficiaries (6,931 males and 14,517 females) were 
reached through one-to-one hygiene promotion sessions and house-to-house visits conducted by the 
Community Hygiene Promoters (CHPs) in IDP settlements in Bosaso, Garowe and Mogadishu. Tables 7 
and 8 below provide number of people reached through the two hygiene promotion approaches: 

 
Table 7: Estimated beneficiaries reached with one-to-one HP sessions by locations and gender 

# Location No. of CHPs Sessions conducted 

by CHPs 

Est. Beneficiaries reached 

Male Female Total 

1. Garowe 10 47   636 2,973 3,609 

2. Bosaso 20 35 2,594 2,205 4,799 

Total 30 82 3,230 5,178 8,408 

 
 
 
 
 
 
Table 8: Estimated beneficiaries reached through House-to-house visits by locations and gender 

No Location Est. beneficiaries reached 

Male Female Total 

1. Bosaso2 1,820 1,813 3,633 

2. Garowe3 1,591 6,366 7,957 

3. Mogadishu4    290  1,160  1,450 

Total 3,701 9,339 13,040 

                                                            
2 Banadir B, Mingis B, Xadole, Xafatul Arab, Inji, Tuurjale  
3 Jawle IDP camps 
4 Zona K IDP settlement in Hodon district  

Objective: Establish locally managed and sustainable systems for drinking water, sanitation and 
hygiene promotion for vulnerable IDP and host populations. 
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Hygiene Kits:  

- Distribution of hygiene kits is planned to take place in quarter 8. 
 

Subsector 3: Sanitation Infrastructure  

Latrine Rehabilitation and desludging:  

- Rehabilitation of 70 household latrines in Garowe and Bosaso is slated for Quarter 8. 
 

Subsector 4: Water Supply Infrastructure  

Rehabilitation of mechanized boreholes in Puntland:   
 

- The project completed rehabilitation of Rako Borehole. The main rehabilitation works included construction 
of 60m3 capacity elevated concrete water tank; supply and installation of submersible pump generator and 
control panel; extension of water pipeline; construction of mini warehouse; and rehabilitation of animal 
troughs. Monitoring visits conducted by project team revealed reduction of water collection time and 
increased clean water supply to approximately 7,250 beneficiaries (1,035 households) in and around Rako 
village. The rehabilitated borehole was handed over to the community. The project team provided refresher 
training to Water Management Committee (WMC) on the management, operation and maintenance of the 
borehole. 

 

Water quality testing and treatment:  

 
- The project conducted water quality test in rehabilitated water sources in Puntland as well as water 

supplied to IDPs in Zona K IDP settlements. Annex 3 shows results of water quality tests run in Puntland. 
- In Zona K, water was treated through batch chlorination before supplied to beneficiaries. The treatment 

maintained a residual chlorine levels between 0.2 – 0.4 mg/ml. 
 
 

CHALLENGES FACED 
 

 

- Yemeni influx: The deepening insecurity and violence in Yemen led to a continued influx of people to 
Somalia. By end of reporting quarter, approximately 12,444 persons (including Somali returnees, Yemen 
refugees, and other third country nationals) have fled Yemen for Somalia, particularly in Puntland and 
Somaliland. The influx overstretched humanitarian service provision which was already limited. 
 

- Deterioration of nutrition situation: During the quarter, the nutrition situation in Bosaso and Lower Juba 
deteriorated. In Bosaso, this was due to closure of 9 nutrition sites that were providing OTP services to 
IDPs and host communities. In Dhobley (Lower Juba), the nutrition situation among IDPs indicated 
humanitarian crisis as GAM rates nearly doubled from 11% in Deyr 2014/15 to 20.7% in Gu 2015. While 
CARE and other humanitarian agencies continue to respond to this need in both locations, the situation is 
overstretching the little resources available. 
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MONITORING TRACKING TABLE 
 

 

 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

SECTOR 1: ECONOMIC RECOVERY AND MARKET SYSTEMS 

Sub-Sector I:  Microfinance 

Number of people ,disaggregated  by sex ,or SMEs 
newly receiving  financial services or continuing to 
receive services due to USAID/OFDA support  

1,050 
individuals 

(536 females, 
514 males) 

N/A 0 0 
1,928 (960 
male,968 
female) 

1,928 (960 
male,968 
female) 

183.6% 

Approximately 
1,928 persons 
benefit from 15 
VSLA groups 
formed 

Percentage of financial service accounts /groups 
supported by USAID/OFDA that are functioning 
properly 

75% N/A 0 0 100% 100% 100% 
All 15 groups are 
functional by end 
of Quarter 7 

Total USD amount channeled into the program area 
through sub-sector activities. 

USD 18,550 N/A 0 $2,648 $900 $3,548 19%  

Sub-Sector II:  Livelihoods Restoration 

Indicator (A):Number of people assisted through 
livelihood restoration activities, by sex 

900 
845 

(414 females; 
431 males) 

N/A N/A N/A 900 93.9% 
Activity 
completed in first 
phase. 

Indicator (B):Percentage of beneficiaries reporting 
their livelihoods restored within three to six months 
after receiving support 

80% 0% 0% 0% 84% 84% 105% 

According to 
monitoring survey 
conducted by 
CARE in May 
2015, 84% of  
recipients 
affirmed that cash 
support enabled 
them to restart 
their livelihood 
activities 

Indicator (C): Total USD amount channeled into the 
program area through sub-sector activities 

USD 48,000 $48,000 N/A N/A N/A USD 48,000 100% 
Activity 
completed in first 
phase. 

Sub-Sector III:  Temporary Employment 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Indicator (A): Number of people employed through 
cash for work ( CFW) activities, by sex 

1,614  
(652 males, 

962 females) 

614 
(462 females; 
152 males) 

0 

820 
 (580 

females 
240 

males) 

8205 
 (580 

females 
240 males) 

1,434 
 (1,042 females 

392 males) 
   88.8% 

The target has 
been adjusted 
from 7,614 to 
1,614. The error 
was occasioned 
by an oversight in 
the modification 
proposal which 
indicated 7,000 
individuals within 
the indicator 
instead of 1,000, 
which was stated 
within the 
narrative. 

Indicator (B): Average total USD amount  per 
person earned through CFW activities 

$208 $214.12 0 $196.5 $146.34 255.61 122.9% 
To be reported at 
project end 

Indicator (C): Total USD amount channeled into the 
program area through subsector activities 

$356,300  $131,470 0 
$137,576.

5 
$97,500 $366,546.5 102.9%  

SECTOR 2: HUMANITARIAN COORDINATION & INFORMATION MANAGEMENT 

Sub-Sector I:  Coordination 

Indicator (A): Number of organizations coordinating 80 80 82 53 71 80 100% 

Though only 71 
NGOs 
coordinated in 
Q7, number 
fluctuates and we 
picked highest 
ever reported. 

Subsector2: Information Management               

Indicator (A):Number and percentage of 
humanitarian organizations utilizing  information 
management services 

80 80 (100%) N/A N/A N/A N/A 80 (100%)  

                                                            
5 Same number of beneficiaries supported in Quarter 6 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Indicator (B):Number and percentage of 
humanitarian organizations directly contributing to 
information products (e.g., situation reports, 3W/4W, 
digital tools) 

80 39 N/A N/A N/A N/A 39  

Indicator (C):Number of products made available by 
information management services that are accessed 
by clients 

90 19 N/A N/A N/A 19 21%  

SECTOR 3: LOGISTICS SUPPORT, RELIEF COMMODITIES 

Sub-Sector I:  Non-Food Items (NFIs) 

Indicator (A): Total number and per item USD cost 
of NFIs distributed by type (e.g. plastic sheeting, 
flash tarpaulin, blankets, hygiene kits, kitchen sets, 
water containers, other 

600 NFI kits 
@ US$85.3 

344 NFI kits 
@ US$81.7 

0 
240NFI 
kits 
@93.67 

10 NFIs 
@93.67 

594 99% 

 

100 Dignity kits 
@ US$64.8 

N/A 0 0 150 150 150% 

 Plastic sheet 600 pcs 344 0 240 10         594 99%  

Standard 
NFI kits 

(600 kits) 
Blankets 1800 pcs 1032 0 480 20   1,532  85%  

 Sleeping mat 600 pcs 538 0 480 20   1,038  173%  

 
 
 

Kitchen set (2 cooking pots, 5 deep 
plates, 5  

cups, 5 tablespoons, 1 kitchen knife, 
and 1  

serving spoon) 

600 sets 344 0 240 10   594  99%  

 Jerry cans (20L) 1200 pcs 300 0 480 20   800  66.7%   

 Sanitary cloth 1200 pcs 882 0 480 20   1382  115.2%   

 Bar soap (750g) 600 pcs 353 0 240 10   603  100.5%   

Dignity 
kits (100 

kits) 

Dresses 300 pcs N/A 0 0 350 pcs   350 pcs  116.7%  

Shawls  300 pcs N/A 0 0 350 pcs   350 pcs  116.7%  

Sanitary cloths  900 pcs N/A 0 0 950 pcs   950 pcs  105.6%  

Bar soap (250gms) 300 pcs N/A 0 0 350 pcs   350 pcs  116.7%  

Packet powder soap (100gms)  300 pcs N/A 0 0 350 pcs   350 pcs  116.7%  

Petticoats 300 pcs N/A 0 0 350 pcs   350 pcs  116.7%  
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Head scarves 300 pcs N/A 0 0 350 pcs   350 pcs  116.7%  

Indicator (B): Total number and per item USD value 
of cash/vouchers distributed for NFIs, by type (e.g. 
plastic sheeting, flash tarpaulin, blankets, hygiene 
kits, kitchen sets, water containers, other)* 

N/A N/A N/A N/A N/A N/A N/A   

Plastic sheet N/A N/A N/A N/A N/A   N/A  N/A 
  

Blankets N/A N/A N/A N/A N/A   N/A  N/A 

Sleeping mat N/A N/A N/A N/A N/A N/A N/A 

 

Kitchen set (2 cooking pots, 5 deep plates, 5 cups, 
5 tablespoons, 1 kitchen knife, and 1 serving spoon) 

N/A 

N/A N/A N/A N/A N/A N/A 

Jerry cans (20L) N/A N/A N/A N/A N/A N/A N/A 

Sanitary cloth N/A N/A N/A N/A N/A N/A N/A 

Bar soap (600g) N/A N/A N/A N/A N/A N/A N/A 

Indicator (c): Total number of people receiving NFIs, 
by sex and type (e.g. plastic sheeting, flash 
tarpaulin, blankets, hygiene kits, kitchen sets, water 
containers,  other) 

4,550 

2,030 
(1,020 Males, 

1,010 
Females) 

0 
1,198 (607 
male,591 
female ) 

72 (32 
male,40 
female) 

   

Standard NFI 
kits (600 kits) 

 
 
 

Plastic sheet 3,850 

2,030 
(1,020 Males, 

1,010 
Females) 

 1198 (607 
male,591 
female ) 

72 (32 

male,40 

female) 

3,300 (1659 
male,1641 

female) 

85.7% 

 

Blankets 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

 1198 (607 
male,591 
female ) 

72 (32 

male,40 

female) 

3,300 (1659 
male,1641 

female) 

85.7% 

 

Sleeping mat 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

 

1198 (607 
male,591 
female ) 

72 (32 

male,40 

female) 

3,300 (1659 
male,1641 

female) 

85.7% 

 

Kitchen set (2 cooking pots, 5 
deep plates, 5 cups, 5 

tablespoons, 1 kitchen knife, and 
1 serving spoon) 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

0 

1198 (607 
male,591 
female ) 

72 (32 

male,40 

female) 

3,300 (1659 
male,1641 

female) 

85.7% 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Jerry cans (20L) 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

0 

1198 (607 
male,591 
female ) 

72 (32 

male,40 

female) 

3,300 (1659 
male,1641 

female) 

85.7% 

 

Sanitary cloth 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

0 

1198 (607 
male,591 
female ) 

72 (32 

male,40 

female) 

3,300 (1659 
male,1641 

female) 

85.7% 

 

Bar soap (600g) 

3,850 2,030 
(1,020 Males, 

1,010 
Females) 

0 

1198 (607 
male,591 
female ) 

72 (32 

male,40 

female) 

3,300 (1659 
male,1641 

female) 

85.7% 

 

 
Dignity kits 
(100 kits) 

Dresses 160 90 88 0 150 328 205% 

 

Shawls  160 90 88 0 150 328 205% 

Sanitary cloths  160 90 88 0 150 328 205% 

Panties (different sizes) 160 90 88 0 150 328 205% 

Bar soap (250gms) 160 90 88 0 150 328 205% 

Packet powder soap (100gms)  160 90 88 0 150 328 205% 

Petticoats 160 90 88 0 150 328 205% 

Head scarves 160 90 88 0 150 328 205% 

Sub-sector II: Transport (Air/Land/Sea) 

Total USD cost of transport by type (e.g. 
commodities, personnel) 

US$ 12,500 
(600 IDP 

beneficiaries) 
$12,500  N/A N/A N/A $12,500  100% 

 Activity 
completed in first 
phase. 

Total number of flights provided by type (e.g. 
commodities, personnel) 

N/A N/A N/A N/A N/A N/A N/A   

Number of people transported, by transport type 
(e.g. land, sea, air) 

600 individuals 
(land) 

595 N/A N/A N/A 595 99.20% 
 Activity 
completed in first 
phase. 

Total kilograms of commodities transported by 
transport type (e.g. land, sear, air) 

N/A N/A N/A N/A N/A N/A N/A 

  
 
 
 

SECTOR 4: NUTRITION 



                                

The MAP Project Quarter 7 Report (Apr – Jun 2015)    14 | P a g e  

 

 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Sub-Sector I:  Infant and Young Child Feeding and Behavior Change 

Number and percentage  of infants 0-< 6 mo. who 
are exclusively breasted 

300 (10%) N/A 0 0 0 0 0% 

This will be 
measured 
through KAP 
survey which is 
planned to take 
place the last 
quarter of the 
project – Q8.  
(next quarter)   

Number and percentage of children 0-< 24 mo. 
receiving foods daily in 4 food groups 

1,500 (50%) N/A 0 0 0 0 0% 

This will be 
measured 
through KAP 
survey which is 
planned to take 
place the last 
quarter of the 
project – Q8.  
(next quarter)   

Number of people receiving behavior change 
interventions, by sex and age 

3,000 
(2,700 women 
and 300 men; 
all above 18 

years) 

N/A 

1,007 
 (All 

females, 
15 – 49 
years) 

1,816(1,51
8 females- 
WCBA, 
298 
males) 

636 (620 
females- 
WCBA, 16 
males) 

3,459 
(3,145 Females, 

314 males ) 
115.3% 

Age bracket 
represents 
women of child 
bearing age 
(WCBA). 1,551 
were reached on 
one to one basis 
while 1,908 were 
reached through 
mass nutrition 
education 
messages.  

Sub-Sector II:  Management of Moderate Acute Malnutrition (MAM) 

Indicator (A): Number of sites managing moderate 
acute malnutrition 

6 5 6 6 6 6 100% 
20 health care 
providers (17 
males and 3 

females) were 
trained on 

prevention and 
management of 

Indicator (B): Number of people admitted to MAM 
services, by sex and age 

3,640 
3,060 

(2,352 U5s; 
708 PLW) 

1,150 
(687 U5s; 

463 
PLW) 

708 (487 
U5s; 221 
PLWs) 

362 (254 
U5s; 108 
PLWs) 

5,280 (3,780 
U5s; 1,500 
PLW) 

145% 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Indicator (C): Number of health care providers and 
volunteers trained in the prevention and 
management of MAM, by sex 

33 (50% 
women) 

13 
 (12 Females, 

1 Male) 
0 0 

20 
 (3 Females, 

17 Males) 

33  
(15 females, 18 

males) 
100% 

MAM during this 
quarter.  

Sub-Sector III: Management of Severe Acute Malnutrition (SAM) 

Indicator (A): Number of health care providers and 
volunteers trained in the prevention and 
management of SAM, by sex and age 

33 (50% 
women) 

13  
(12 females, 
1 male) All 

Adults 

0 0 
20 

 (3 Females, 
17 Males 

33  
(15 females, 18 

males) 
100% 

20 health care 
providers (17 
males and 3 
females) were 
trained on 
prevention and 
management of 
SAM during this 
quarter. 

Indicator (B): Number of sites 
established/rehabilitated for inpatient and outpatient 
care 

6 5 6 6 10 10 166.7% 

From the month 
of April 4 new 
OTP sites were 
opened and fully 
functional in 
Bosaso IDP 
camps  

Indicator (C): Number of people treated for SAM, by 
sex and age 
 
 
 
 
 
 
 

960 

468 
(All under 5’s) 
(260 females; 
208 males) 

134 
(All under 

5’s) 
 (62 

females; 
72 

males)  

165 ( All 
under 5’s) 

(80  
females; 

85  males 
) 

315 ( All 
under 5’s) 

(151 
females; 164  

males ) 

1,082 
(All under 5’s) 
(568 females; 
514 males) 

  

Indicator (D): Rates of admission, default, death, 
cure, relapse, non-response-transfer, and length of 
stay: 

   

Admission Rate  

Q1 = 21.6% 
Q2 = 28.7% 
Q3 = 25.8% 
Q4= 28.9% 

22.3% 8.0% 16.5%      

 

Default Rate (%) <15% 

Q1 = 0% 
Q2 = 4.7% 
Q3 = 1.1% 
Q4= 0% 

2.04% 3 % 3.2%     
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Death Rate (%) <5% 0% 0% 0% 0%     

Cure Rate (%) >75% 

Q1 = 0% 
Q2 = 95.2% 
Q3 = 97.8% 
Q4= 97.4% 

91.8% 98% 95%     

Relapse Rate (%)  0%  0% 0.6%     

Nonresponse Transfer Rate (%)  0% 2.04%  1 % 2.2%     

Length of Stay (Days)  78 0 80 62     

SECTOR 5: PROTECTION 

Sub-Sector I: Prevention and Response to Gender-based Violence (GBV) 

Indicator (A): Number of individuals benefitting from 
GBV services, by sex 

40,060 
128 

(All female) 

3,400 
(2,300 

females, 
1,100 
males) 

2,355 
(1072 

males and 
1,283 

female) 

4,601  
(1,933 males 

and 2,668 
females) 

10,484 
(6,379 Females; 

4,105 Males) 
26.2%  

Indicator (B): Number of people trained in GBV 
prevention or response, by sex 

980 
1,333 

(Males:539, 
Females:794) 

35 
(All 

females) 

15 (7 
females; 8 

males) 
0 

1,383 (Males: 
547, Females: 
836) 

141.1%  

Indicator (C): Number of males sensitized in 
Gender-based Violence issues 

24,600 3,625 900 1,072 1933 7,530 30.6%  

Sub-Sector II: Psychosocial Support Services 

Indicator (A): Number of people trained in 
psychosocial support, by sex 

87 
51 

(all females) 

35 
(All 

females) 
0 0 

86  
(All females) 

98.8%  Activity Complete 

Indicator (B): Percentage of people reporting 
improvements in their feelings of well-being and 
ability to cope at the end of the program, by sex 

50% 0 0 0  0 0% 

To be measured 
through 

evaluation survey 
(end of project). 



                                

The MAP Project Quarter 7 Report (Apr – Jun 2015)    17 | P a g e  

 

 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

SECTOR 6: WATER, SANITATION AND HYGIENE (WASH) 

Sub-Sector I:  Environmental Health 

Indicator (A): Number of people benefiting from solid 
waste management, drainage, and/or vector control 
activities (without double-counting) 

25,800 6,300 0 40,418 40,4186  40,418 156.7% 
Q7 beneficiaries are 
same as those for Q6. 

Indicator (B): Number of community cleanup/debris 
removal activities conducted 

36 24 0 6 6 36 100%  

Sub-Sector II: Hygiene Promotion 

Indicator (A): Number and of people receiving direct 
hygiene promotion (excluding mass media 
campaigns and without double-counting) 

46,750 32,903 0 6,339 21,448 60,690 129.8%   

Indicator (B): Number of village water user 
committees active at least 3 months after training 

48 30 0 6 1 37 77.1%  

Indicator (C): Number of water points that are clean 
and protected from contamination 

51 58 0 6 1 65 127.5%  

Sub-Sector III: Sanitation Infrastructure 

Indicator (A): Number of people directly benefitting 
from the sanitation infrastructure program 

18,640 14,570 0 16,875 0 31,445 168.7%  

Indicator (B): Number of people who report using a 
latrine the last time they defecated 

11,640 Unknown Unknown     
To be measured through 
evaluation survey (end of 
project). 

Indicator (C): Number of household latrines 
completed and clean 

600 570 0 180 0 750 125%  

Subsector IV: Water Supply Infrastructure 

Indicator (A): Number of people directly benefitting 
from the water supply infrastructure program 

93,662 65,393 
50,001 
(repeat) 

60,501 
(repeat) 

7,250 (new) 72,6437 77.6% 
Approx. 7,250 persons who 
benefited from Rako 
borehole rehabilitation 

                                                            
6 Estimated as 2700 HHs in Garowe’s Jawle IDP camp, 791 HHs in Qardho and 2283 HHs in Boosaaso (each with 7 members), where garbage collection via CFW activities 
7 Equals 65,393 plus Q7’s 7250 beneficiaries 
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 OFDA INDICATOR Target Q1 – Q4 Q5 Q6 Q7 Cumulative 
% of target 
met 

Comments  

Indicator (B): Average liters/person/day collected 
from all sources for drinking, cooking and hygiene 

15 14.3 14.8 13.7 15 15 100% 

Average liters are 
estimates. Will be 
confirmed through end 
KAP survey. 

Indicator (C): Number of households collecting all 
water for drinking, cooking and hygiene from 
improved water sources 

15,137 9,342 7,143 8,643 1,035 10,377 68.6% 
Many households are 
collecting water 
continuously. 
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PURCHASE OF VEHICLES NOT MANUFACTURED IN THE U.S. AND LEASES 
 

 
The project neither purchased nor leased vehicles during the reporting quarter. 
 
 

LEVERAGED FUNDING 
 

 

The following table summarizes CARE Somalia’s non-USG leveraged projects from inception of MAP project 
to reporting date. 
 

# Project Source of funds Project life Locations Budget 
Budget in 

USD 

1 
Badbaadinta 
Nolosha (BANO) 

ECHO 
Oct 1, 2014 – 
Sept 30, 2015 

Puntland and 
Mogadishu  

€ 750,000 $975,000  

2 
Resilience in the 
Horn 

Dutch Ministry of 
Foreign Affairs 

Mar 1, 2014 – 
Dec 31, 2016 

Lower Juba, 
Banadir, 
Nugaal and 
Bari regions 
of Puntland 

€ 1,689,313 $2,322,000  
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MAIN ACTIVITIES FOR NEXT QUARTER 
 

The following table summarizes the main activities for the next quarter by the various sectors: 

 

Objective 1:  Economic 
Recovery and Market 
Systems 

- Continue the Post Distribution Monitoring (PDM) 

- Continue the cash for work activities in Sanaag 

- Continuation of VSLA trainings  

- VSLA exchange meeting  

Objective 2: Humanitarian 
Coordination & Information 
Management 

- Continue with monthly NGO Consortium coordination meetings. 
- Sharing of information through the consortium website. 

Objective 3: Logistics 
Support, Relief Commodities 

Completed 

Objective 4: Nutrition - Continue with routine nutrition activities (screening, admission and  

referring)  

Objective 5: Protection - Continue with GBV prevention and response in IDP camps in Bosaso and 

Garowe 

- Identification, referral and documentation of GBV cases 

- Conduct two (2) CMR trainings in Bossaso and Garowe 

- Continue with provision of psychosocial counseling 

Objective6: 
 WASH Sector 

- Continue with hygiene promotion activities in target IDP camps 

- Continue water quality testing for the rehabilitated water sources 

- Distribution of hygiene kits in Bosaso 

- Rehabilitation of water points in Sanag through CFW 

- Rehabilitation of latrines in Puntland 

- Conduct WASH end line KAP Survey 
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ANNEXES 
 

 

Annex 1: VSLA Beneficiary breakdown by locations and age brackets 
 

Location VSLA Beneficiaries Summary   

 < 5 years 6 - 17 years 18 - 49 years  > 49 years  Total 

Male Female Male Female Male Female Male  Female 

Bosaso 166 154 214 219 99 159 22 34 1067 

Garowe  106   98 136 114 50   37 69 70 680 

Qardho   26   26   52   29 15   23   5    5 181 

TOTAL 298 278 402 362 164 219 96 109 1928 

 

Annex 2: Key findings of NFI Post Distribution Monitoring 
 

1. Quality of the NFI kits distributed 

 Plastic 
sheet 

Blanket Jerrican Sleeping 
mat 

Kitchen 
set 

Sanitary 
pad 

Soap  

Very poor  0% 0% 0% 0% 0% 0% 0% 

Poor 0% 0% 0% 0% 0% 0% 0% 

Average  29% 33% 21% 14% 7% 39% 12% 

Good 62% 73% 76% 85% 79% 61% 83% 

Very good 9% 4% 3% 1% 14% 0% 5% 

2. How useful were the items 

Not useful at all 0% 0% 0% 0% 0% 0% 0% 

Not so useful 0% 0% 0% 0% 0% 0% 0% 

Average 12% 6% 3% 5% 4% 9% 36% 

Useful 43% 76% 88% 60% 81% 79% 61% 

Very useful  45% 18% 9% 35% 15% 12% 3% 

 

Annex 3: Water Quality Testing Results 

 

 

                  *****Faecal Coliforms (F.C) 

Sample 

Source type Location Color Odor Taste 

Turbidity  

PH 

Free  
Vol. filt 

(ml) 
No. of 

coliforms 
F.C/  

100ml No. (NTU) 
Chlorine 

(Mg/l) 

001 Shallow Well Garowe No No No <5 7.2 00 100ml 60 60 

002 Household Garowe No No No <5 7.4 00 100ml 9 9 

003 Household Garowe No No No <5  7.0 00 100ml 00 00 

004 Shallow Well Garowe No No No <5 7.2 00 100ml 34 34 

005 Household Garowe No No No <5 8.0 00 100ml 6 6 

006 Household Garowe No No No <5 7.2 0.21 100ml 00 00 

007 Household Bossaso No No No <5 7.6 00 100ml 00 00 

008 Shallow Well Bossaso No No No <5 7.0 00 100ml 21 21 

009 Household Bossaso No No No <5    7.2 00 100ml 7 7 


